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Fleming County Project Development Board  

160 West Electric Avenue, Flemingsburg, KY 41041 

Record of Meeting, December 1, 2009, 5:00 pm Eastern 

 

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy. 

Roll call was completed as noted below.  

 

Present: Larry H. Foxworthy, Judge W. Todd Walton II, Marvin Suit, Judge 

Stockton Wood, David DeAtley, Louie Flanery and Pam Lowe  

 
Absent:  J. Scott Brown 

 
Other Attendees: Sam Howard, Trace Creek Construction, Inc. (TCCI) 

   Eddie Sorrell, Trace Creek Construction, Inc. (TCCI) 

   Mike Carroll, Eric Chambers, Alex Sasmay, Brandstetter Carroll Architects (BCA) 

   David Whittaker, Administrative Office of the Courts (AOC) 

       

Old Business  A motion was made to approve the minutes from the meeting of November 3, 2009.  

Motion by Lowe.  Seconded by Flanery. All in favor. 

 

New Business             Sam Howard, TCCI, reviewed pay applications for approval.  AOC has not 

approved as of today’s date due to holiday schedule.   

 

 A motion was made to approve payment of TCCI Application ES-02 dated 11-24-

09 for $ 107,748.07, HC Nutting $ 2,635.75 and Purchase Orders totaling  

 $ 39,254.60 for MMI of Kentucky and Edon Corporation.  All payments are 

pending AOC approval.  Motion by Wood.  Seconded by DeAtley.  All in favor. 

 

 Sam Howard discussed current project issues.  Review and discussion was held 

regarding the unsuitable soil conditions found during initial test drilling activities.  

The unsuitable soil conditions will require additional caissons to be installed to 

meet engineers’ requirements.  Cost analysis for the required extra work have not 

been completed until material quantities, equipment and labor factors are 

determined and will be directly related to the engineers’ requirements.  A 

speculative cost could be $175,000 or more.  There will be a project delay due to 

additional test drilling.  The utility relocation is in progress and no complaints have 

been received by TCCI.  

 

 A motion was made to approve and authorize Trace Creek Construction, Inc. to 

procure materials required to meet engineers’ specifications and to proceed with the 

installation of additional caissons for the Fleming County Judicial Center project.  

All unused materials to be returned for credit.  Motion by Wood.  Seconded by 

Walton.  All in favor.   

  

 A motion was made to approve the Executive Decision by AOC Vance Mitchell 

and Chairperson Larry H. Foxworthy made November 23, 2009 to release Phase C 

payment to Brandstetter Carroll Architects for $ 251,100.00.  Motion by Walton.  

Seconded by Wood.  All in favor.  
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 Discussion was held regarding the West Water Street parking lot.  Brandstetter 

Carroll Architects and Trace Creek Construction, Inc. have studied the 

advantages/disadvantages of utilizing three types of surface for the West Water 

parking lot: Pervious concrete, porous asphalt or regular asphalt.  Discussion was 

held regarding factors relating to the use of each type of surface and future 

maintenance costs to the county for labor, equipment and materials.  Factors 

included the slope of the lot, water quality conditions, storm water runoff study, 

cost analysis of each type of surface, current clay based soil conditions and 

repair/maintenance costs of each type of surface.  Initial estimates (excluding 

maintenance) for pervious concrete add approximately $ 30,000 to the project and 

porous asphalt adds approximately $ 18,000 to the project.  Emily Anderson, 

Fleming County Conservation Office, was not present to discuss the pervious 

concrete option but board members commended the Conservation office’s 

dedication of “green” alternatives for Flemingsburg and hopes that an alternative 

location could be found in the City of Flemingsburg for a pilot project.   

 

 A motion was made to utilize regular asphalt surface in the West Water Street 

parking lot.  Motion by Foxworthy.  Seconded by Walton.  All in favor.  

 

 Judge Stockton Wood excused himself the meeting and from all discussion 

pertaining to the Stivers/Wood property due to a conflict of interest.   

  

 Eric Chambers, Brandstetter Carroll Architect, led the discussion regarding the 

purchase of the Stivers/Wood property on West Water Street for the additional 

parking area.  The property owners have requested a green space buffer zone of 

25ft, sparing of old oak tree and stone storm drain located on the property.  Mr. 

Chambers has been working closely with the TCCI, Stivers/Wood property owners 

and the board members to develop a suitable cost effective design but concluded 

that the property is not mandatory to the development of the additional parking lot.  

TCCI and Brandstetter Carroll discussed the two options for the parking lot design 

which were the of shifting the parking lot toward Fountain Alley and eliminating 

the Fountain Alley green space which would still provide the same number of 

parking spaces and allow for the Stivers/Wood property to remain at its current 

location or purchase the Stivers/Wood property and comply with the property 

owners requests.  The initial estimates for the additional parking lot including the 

purchase the Stivers/Wood property total $ 350,030 and to exclude the 

Stivers/Wood property total $ 289,940.  Members agreed it was neither feasible nor 

cost effective to purchase the Stivers/Wood property with the current stipulations 

surrounding the property purchase.   

 

 A motion was made to decline purchasing the Stivers/Wood property for the 

judicial center project and to revise the current design of the parking lot by shifting 

over toward Fountain Alley and eliminate the green space.  Motion by Foxworthy.  

Seconded by Walton.  Not present during vote- Judge Stockton Wood.  All others in 

favor.  Motion carried.  

 

 Judge Stockton Wood returned to the meeting. 
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 Sam Howard requested approval for Change Order # 1 totaling $ 30,393.52 for 

materials and labor relocating Kentucky Utilities service lines (adding $ 29,411.44) 

and door hardware/schedules (adding $ 982.08).   

 

 A motion was made to approve Change Order # 1 totaling $ 30,393.52.  Motion by 

Suit.  Seconded by Flanery.  All in favor.  

 

 Eric Chambers stated that Brandstetter Carroll will complete the storm water study 

by the end of the week for submittal to TCCI, DOW and DOT.  Storm water lines 

will have to be replaced and discussion was held regarding the current storm water 

lines which hold the sewer line inside.  TCCI will tie into the current line behind the 

jail property.  

 

 Discussion was held regarding the utility relocation, sidewalks and sidewalk code 

requirements.   

 

 Eric Chambers stated the traffic signal relocation has been worked through with 

Department Of Transportation and currently under their review.  Final ruling 

regarding the signage and mast poles should come by the end of the week.  TCCI 

will develop cost analysis upon Department Of Transportation’s approval of design.  

It was mentioned that the turn lanes will be eliminated by DOT at some point in the 

project.  Discussion was held regarding the possibility of changing the intersection 

into a four way stop.   

 

 A motion was made to authorize the execution of purchasing the Dye and Spencer 

properties.  Motion by Wood.  Seconded by Walton.  All in favor.   

 

 Next regular meeting will be held on Tuesday, January 5, 2010 

 

 Motion was made to adjourn the meeting at 6:15 PM. 

 Motion by Wood.  Seconded by Flanery.  All in favor. 

 

 

          

 

 

Recorded By: 

 Tammy L. Gray 


